

ERASMUS+ PROJECT

“New study program in space systems and communications engineering – SPACE.COM”

January 11, 2022. Online

PARTICIPATED:

1. Eleonora Semakova -
2. Khabibullo Nosirov - Coordinator of SPACECOM in Uzbekistan
3. Slavka Tsanova -
4. Abdumanap Nasirov -
5. Bekzod Tuychiev
6. Elnur Norov
7. Khushnud Gaziev
8. Memonova Gulrukh -
9. Shavkat Azimov -
10. Anastasia Puziy - technical assistant, SPACECOM (TUIT)

AGENDA:

1. Project's extension plan

Khabibullo Nosirov, SPACECOM project coordinator in Uzbekistan, said that he was preparing a letter on the project extension to Marisol. This document will be put up for discussion by project partners in a Google Doc.

During the discussion with Slavka Tsanova, it was revealed which activities will be transferred to the 4th year of the project in case of approval of its extension:

- The activity “E-learning materials development, lectures recording, presentation preparation, creating of Web application”. A pilot test of the work of the SPACECOM master's programs showed the electronic tutorials are insufficient at the Fergana Polytechnic Institute and not only there. The reason is the need to do also practical work to perform them online in a pandemic time (additional 3 months).

- The activity “Master Classes in new curricula held in GSLAB/SATLAB; pilot operation of GSLAB/SATLAB” have been postponed to April and July of this year due to mobility restrictions and the inability to work in laboratories last year and the year before.

The activity “Retrain academic teachers/mentors in new curricula, methodology” was partially implemented by the Uzbek partners.

As part of the quality control of the project, it is necessary to organize questionnaires

for teachers and students and post them on the website. And external evaluation was carried out earlier by Professor Alexander Pasteur.

The second financial tranche is expected soon and will be sent according to the agreement.

Further Nosirov Kh.Kh. invited the Bulgarian partner, Tsanova S. to develop and discuss the syllabuses of the project in Uzbekistan in March-April (until April 14) of this year.

Decided:

1. Write a letter to Marisol and discuss it with partners, argue each outstanding activity of the report.
2. Organize questionnaires for teachers and students and post them on the website of SPACECOM project.
3. Arrange a meeting and stay of the Bulgarian SPACECOM partner in Uzbekistan.

Project Manager: Khabibullo Nosirov