

ERASMUS+ PROJECT

**Project: New study program in space systems and communications
engineering (SPACECOM)**

PROTOCOL ON AGREEING OF THE EVALUATION COMMITTEE FOR TENDERING THE EQUIPMENT

July 7, 2021 Online

PARTICIPATED:

1. Khabibullo Nosirov – Tashkent University of Information Technologies
2. Dilmurod Davronbekov – Tashkent University of Information Technologies
3. Komil Tashev – Tashkent University of Information Technologies
4. Dmitriy Ostroverkhov – Technical University of Berlin

AGENDA:

1. discussion of the compliance of the state of the project with the temporary regulation of the project plan.
2. Discussion of problems in the implementation of project plans.
3. Discussion the possibility of changing the coordinating partner of the project.

RESOLUTION:

1. Discuss problems in the implementation of project plan with Uzbek partners (two days).
2. Manage the solving of identified problems by Uzbek partners and collect all provided information in the written form (by August 5st)
3. Critically examine the work which was postponed by any reasons, identify problems, develop a two-month action plan to eliminate them and submit it to the webpage (by August 5st).

Project manager: Khabibullo Nosirov